










































CBP Border Infrastructure 
FY17 Funded Wall Replacement, Gates, and Roads

San Diego Sector
El Centro Sector
El Paso Sector ( tations)
Rio Grande Valley – 35 gates
New Roads

FY18 Proposed Wall
Rio Grande Valley Sector 

(b) (7)(E)











Project: Construction of approx.  of 
new access roads.
Status: In initial planning phase.
Concerns/Issues: Possible bio and cultural 
concerns as these are new road construction.

Rio Grande Valley – Gates

Project: Install 35 gates into existing gaps in wall.
Status: Identifying initial gates and developing 
real estate outreach to public.
Concerns/Issues: wall already construction, no 
bio or cultural expected.

Rio Grande Valley Sector – New Access Roads
(b) (5), (b) (7)(E)



RGV – Levee/Border Wall System  

San Diego Sector – Wall Prototype Construction  

The primary purpose of the Wall Prototype effort is to develop design standards for a border wall that may 
be constructed along the southwest border with Mexico in support of USBP operational requirements. 

In March 2017, CBP issued two requests for proposals for prototype wall designs to identify innovative ways 
to build infrastructure along the border. 

Construction of prototypes completed on October 25, 2017.

(b) (5), (b) (7)(E)














